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Work Completed: December 20-December 26, 2007 

• Completed removing the turbidity curtain from Removal Areas 7 and 8. 
• Continued excavating and grading embankment material near the Plainwell Dam. 
• Completed demolition of the former powerhouse's foundations. 
• Completed loading and transporting solidified non-TSCA material from Staging Areas 3S 

and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, IVIichigan and 
TSCA material from Staging Area 3S to EQ's Wayne Disposal landfill in Detroit, 
IVIichigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and 
5S. 

• Continued surveying and performing sampling and analysis of excavated portions of the 
Plainwell Dam embankment 

• Continued placing stone on the west bank of the Kalamazoo River near the Plainwell 
Dam. 

• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
• Completed decontaminating heavy equipment and winterizing Staging Areas for the 

winter shutdown. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfil l Facilities 

Date 

Weekly T o t a f | 
Total to Date 

** All values are unc 

r- .. . J Estimated i , .. ^ 
Estimated M . , ^ I , „ ^ „ * n. . ,«f i* . . Number of 
^ ... Number of Quantity ^ , , . 
Quantity T K . , ^ I , I ^ ' . M ^ M « « T C A Truck Loads 

Tts^n i. • 1 Truck Loads Non-TSCA „, -FO/^A 
TSCA-material TSCA-material material Non-TSCA 

. l '= " ' ^ f ' ^ , y^ ' ' ^^ l , . , . . . . . . . , •... (cubicyards) . . " ' ^ ' ' ^ , 1 , , ' „ . , . , . , 

fficlal, estimated qu j . . . . . —^ion/verification. 

Work Planned: December 27, 2007-January 2, 2008 

• No work is scheduled to be performed over the Christmas/New Year holiday period. 
Work will resume on January 7, 2008. 

us EPA RECORDS CENTER REGION 5 

( ^ ARCADIS BBLES 
Infrastructure, environment facHities 
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed this week. 
A total of 102 LPOs have been completed for the project to date. 

Weather Summary 

• The continued cold weather at the site (temperatures in the 20s and 30s F) has had 
only a minimal effect on productivity. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 5,300 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): West Bank 

of Plainwell Dam Embankment 
Cleanup Standard Achieved? N/A D Yes ^ No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

^d /iriVi./ily|.D DDLLJ Kalamazoo River study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 
' "•-?;f=-^^ • t— „ - ^ -

•::sf - r^tjuA/lilSlft - ..- i .--
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

pBBllindi^idual/Affiliktl^iM 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Lori Muller/USEPA 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 

A R C A D I S BBLES 
Infrastructure, environment facilities 
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P h o t o s f r o m Week #33 

Excavating material from the West Embankment near tfie 
Plainwell Dam. 

Loading processed sediment at Staging Area 5S. 

Removing the diversion wall structure located in Removal 
Area 7 using a crane and vibratory hammer. 

Decontaminating the turbidity curtain recently 
used at Removal Areas 7 and 8. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Targeted Removal Areas—Former Plainwell Impoundment 

LEGEND: 

SHORELINE, 

[ i RIVER 

" ^ STAGINGAREA 
TRUCKTRAFFIC: 

REIVIOVAL AREA TO/FROM DISPOSALAREA 

lySli'j REMOVAL COMPLETE 
! I REMOVALAND REPLANTING COMPLETE 
r ~ n i ' AREAS TARGETED FOR REMOVAL IN 2008 

Notes 

Additional planting in Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
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